Approved For Release 2001/07/12 : CIA-RDP83T00573R000500060008-6 R AC LE

18 21 July 1975

SUBJECT: AMPEX XG-3766

Systems Concepts in San Francisco

RE: Order for several channel simulators - behind

schedule.

STATINTL

Levitt, and explained importance of program and our high-level interest in program and asked that he get channel simulators moving.

Told him he might be asked to attend the next management meeting.

Bill Slingland notified that I called firm.

STATINTL

HARRY E. FITZWATER
Director of Joint Computer Support

WW 17 17 - 2006 3

## Approved For Release 2001/07/12 : CIA-RDP83T00573F0065008-6

401 BROADWAY • MS 3-7 • REDWOOD CITY, CALIFORNIA 94063 (415) 367-3161 • TWX: 910-378-5920 • TELEX: 34-8464

ARTHUR H. HAUSMAN
PRESIDENT AND CHIEF EXECUTIVE OFFICER

10 July 1975

File; ORACLE

Mr. John F. Blake
Deputy Director
for Administration
Central Intelligence Agency
Washington, D. C. 20505

Dear Mr. Blake:

I am in receipt of your letter of 30 June 1975, relative to your concern about Ampex performance on the Agency contract for a Mass Storage System. Victor Ragosine has kept me apprised of the problems and progress in satisfying the contract requirements of this important program. I assure you that successful completion of development and delivery of this system to the Agency is of the utmost importance to Ampex. As evidence of this importance, we have planned and are making a substantial Ampex Corporate contribution toward the development of the necessary hardware and software for your application.

I share your interest and concern over the progress and cost escalations that have been experienced, and have asked Mr. Ragosine to strengthen the necessary internal controls to measure cost and schedule progress against the program plan recently established with the Agency as part of the renegotiation process.

I believe you should be aware that we had deferred some staffing of our software group pending final agreement with the Agency on continued development of this program. We are now engaged in the appropriate personnel expansions needed to satisfy the Agency and other contract requirements. As these new people are applied to the project tasks, we will

gain a better assurance of timely project completion.

I shall be looking to Mr. Ragosine to keep me apprised of the results measured by the monthly review meetings. Be assured that Ampex will apply the necessary assets and dedication to successfully accomplish this program, as we are both working toward the same goal.

Sincerely,

arthur V Hausma

Arthur H. Hausman

AHH:dr

DD/A Distribution: Orig - DD/A Subject - D/JCS

TRANSMITTAL SL	IP July	1975	
TO: D/JCS			
ROOM NO. BUILDING 2E 29 Hqs			
REMARKS:	Copies C/S C07	to:	
	c07	-R	
FYI		7/15	
grov.ymp.nnadatel.driv.vd-	ente e constante estan demonstratoris de manterioris de constante en constante en constante en constante en co	<b>-1</b>	
EXO	adru		
0/01cs	- Dag		
PA/5	AFENV		ī
20 00 C	• • • • • • • • • • • • • • • • • • • •		
*HE			
10-I think we	should send cop	v to oly	STATINTL
FROM: Acting DD/A	( done	1/17/76×0)	
ROOM NO. 26 BUILDING HQS		extension 5767	·
FORM NO .241 REPLACES F		(47)	-